Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14449-12-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0040

Date: 08/10/2015
Page 1 of 16

Pay Period: 07/14/2015
to 08/06/2015

Contract Location: Time Allowed: 1351 Days
9.108 MILES OF CONSTRUCTION CONSISTING OF GRADIN( Elapsed Calender Days: 913  Days
Percent Time: 67.58
District: 2 Area: 01
Contractor:

BALFOUR BEATTY INFRASTRUCTURE, INC. Date Let: 12/14/2012

1845 TOWN CENTER BLVD., STE. 200 Date Awarded: 12/28/2012
Date Contract Executed: 02/01/2013
Date Notice to Proceed: 02/05/2013

FLEMING ISLAND FL 32003-3359 Date Work Began: 03/27/2013

Phone: (904)378-7175 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/17/2016

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $76,551,812.47 Counties:

Original Contract Amount $58,348,225.02 Baldwin Wilkinson

Funds Available $19,746,651.34

Percent Complete 7217%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000346 $76,551,812.47 $58,348,225.02 $19,746,651.34  74.20% $955,130.36

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14449-12-000-1

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0040

Pay Period:
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07/14/2015
to 08/06/2015

Project Number:

Federal State Project Number:

0000346

SR 540 - CNST REALIGNMENT

EDS00-0000-00(346)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$44,195,893.16
$11,048,973.60
$55,244,866.76

$1,560,294.37
$56,805,161.13

$56,805,161.13

Prev to Date

$43,409,523.42
$10,852,381.16
$54,261,904.58

$1,588,126.19
$55,850,030.77

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$55,850,030.77

Total Payable:

This Estimate

$786,369.74
$196,592.44
$982,962.18
($27,831.82)
$955,130.36
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$955,130.36
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Estimate Number:

0040

Date: 08/10/2015
Page 3 of 16

Pay Period: 07/14/2015
to 08/06/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0040 207-0203 FOUND BKFILL MATL, TP Il CcY 3,144.000 4,409.573
42.000 .000
4,409.573 $.00 $185,202.07
0045 208-0200 ROCK EMBANKMENT CcY 4,000.000 66,418.216
36.980 .000
66,418.216 $.00 $2,456,145.63
0050 310-1101 GR AGGR BASE CRS, INCL MATL TN 264,107.000 226,122.200
14.870 3,004.930
229,127.130 $44,683.31 $3,407,120.42
0055 318-3000 AGGR SURF CRS TN 300.000 2,531.700
12.600 .000
2,531.700 $.00 $31,899.42
0060 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,854.000 801.400
68.000 231.500
1,032.900 $15,742.00 $70,237.20
0065 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 71,416.000 51,758.250
TL & H LIME 56.900 264.880
52,023.130 $15,071.67 $2,960,116.10
0071 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 184.720
MATL & H LIME 63.850 .000
184.720 $.00 $11,794.37
12.5MM TEMP ASPHALT
0075 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 48,433.000 36,057.250
L & H LIME 59.050 1,081.050
37,138.300 $63,836.00 $2,193,016.62
0076 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 223.090
L & H LIME 58.300 .000
223.090 $.00 $13,006.15

402-3190 19mm Temp Asphalt



Rpt-ID: RCPESPRJ Georgia Date: 08/10/2015

User: krender Department of Transportation Page 4 of 16

Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0040 Pay Period: 07/14/2015
to 08/06/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0080 413-1000 BITUM TACK COAT GL 28,763.000 19,521.000
2.850 586.000
20,107.000 $1,670.10 $57,304.95
0105 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 26,752.000 15,750.084
23.000 225.680
15,975.764 $5,190.64 $367,442.57
Category Amount: $146,193.72  $11,753,285.50
Category Number: (0020 DRAINAGE
0180 500-3101 CLASS A CONCRETE CcYy 2,225.000 2,317.495
354.750 .000
2,317.495 $.00 $822,131.35
0185 500-3200 CLASS B CONCRETE cYy 777.000 411.988
415.000 19.030
431.018 $7,897.45 $178,872.47
0195 511-1000 BAR REINF STEEL LB 304,260.000 300,467.750
0.830 279.194
300,746.944 $231.73 $249,619.96
0209 550-1183 STORM DRAIN PIPE, 18 IN, H 20-25 LF 103.000 105.000
22.000 .000
105.000 $.00 $2,310.00
0210 550-1184 STORM DRAIN PIPE, 18 IN, H 25-30 LF 326.000 329.000
23.000 .000
329.000 $.00 $7,567.00
0215 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 2,223.000 2,696.500
26.000 .000
2,696.500 $.00 $70,109.00
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Pay Period: 07/14/2015
to 08/06/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0230 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 693.000 719.500
36.000 .000
719.500 $.00 $25,902.00
0255 550-1363 STORM DRAIN PIPE, 36 IN, H 20-25 LF 259.000 272.000
48.000 .000
272.000 $.00 $13,056.00
0265 550-1423 STORM DRAIN PIPE, 42 IN, H 20-25 LF 503.000 544.000
60.000 .000
544.000 $.00 $32,640.00
0275 550-1487 STORM DRAIN PIPE, 48 IN, H 40-50 LF 495.000 501.000
72.000 .000
501.000 $.00 $36,072.00
0285 550-3324 SAFETY END SECTION 24 IN, STORM DRAIN, 4:1EA 4.000 4.000
1300.000 .000
4.000 $.00 $5,200.00
0305 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 39.000 55.000
600.000 .000
55.000 $.00 $33,000.00
0315 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 13.000 14.000
700.000 .000
14.000 $.00 $9,800.00
0343 668-8012 SAFETY GRATE, TP 2 SF 52.000 154.250
60.000 .000
154.250 $.00 $9,255.00
Category Amount: $8,129.18 $1,495,534.78



Rpt-ID: RCPESPRJ Georgia Date: 08/10/2015
User: krender Department of Transportation Page 6 of 16
Estimate Summary By Project
Contract ID: B14449-12-000-1 Estimate Number: 0040 Pay Period: 07/14/2015
to 08/06/2015
Project Number 0000346
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 PERMANENT EROSION CONTROL
0345 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 971.000 7,854.338
25.000 .000
7,854.338 $.00 $196,358.45
0350 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 12,069.000 7,232.113
25.000 246.320
7,478.433 $6,158.00 $186,960.83
0355 603-7000 PLASTIC FILTER FABRIC SY 13,040.000 67,203.390
2.000 246.320
67,449.710 $492.64 $134,899.42
0360 700-6910 PERMANENT GRASSING AC 381.000 180.864
400.000 17.699
198.563 $7,079.60 $79,425.20
0365 700-7000 AGRICULTURAL LIME TN 1,140.000 415.648
60.000 39.815
455.463 $2,388.90 $27,327.78
0375 700-8000 FERTILIZER MIXED GRADE TN 950.000 132.903
475.000 10.617
143.520 $5,043.08 $68,172.00
0385 710-9000 PERMANENT SOIL REINFORCING MAT SY 106,002.000 45,706.410
2.750 4,698.778
50,405.188 $12,921.64 $138,614.27
0395 716-2000 EROSION CONTROL MATS, SLOPES SY 107,000.000 146,965.295
0.800 4,234.778
151,200.073 $3,387.82 $120,960.06
Category Amount: $37,471.68 $952,718.01
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Contract ID: B14449-12-000-1 Estimate Number: 0040
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Pay Period: 07/14/2015
to 08/06/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0405 163-0240 MULCH TN 6,500.000 3,931.585
110.000 63.982
3,995.567 $7,038.02 $439,512.37
0420 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 22,201.000 13,282.746
11.500 37.500
13,320.246 $431.25 $153,182.83
0425 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 1,656.000 964.250
/SAND BAGS 250.000 14.750
979.000 $3,687.50 $244,750.00
0430 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 2,389.000 5,275.520
2.500 .000
5,275.520 $.00 $13,188.80
0440 163-0531 CONSTRUCT AND REMOVE SEDIMENT BASIN, TEA 1.000 .000
7200.000 1.000
1.000 $7,200.00 $7,200.00
715+50 LT
0518 163-0542 CONSTRUCT AND REMOVE STONE FILTER RINCEA 1.000 12.750
950.000 .750
13.500 $712.50 $12,825.00
0519 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF 930.000 2,205.563
11.500 19.500
2,225.063 $224.25 $25,588.22
0520 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 108.000 66.000
85.000 .750
66.750 $63.75 $5,673.75
0530 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 17,755.000 16,250.000
0.100 395.000
16,645.000 $39.50 $1,664.50
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Georgia
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Contract ID: B14449-12-000-1 Estimate Number: 0040

Date: 08/10/2015
Page 8 of 16

Pay Period: 07/14/2015
to 08/06/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0540 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
3100.000 .000
2.000 $.00 $6,200.00
715+50 LT
0550 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 4.000
1400.000 .000
4.000 $.00 $5,600.00
787+00 LT
0555 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 3.000
700.000 1.000
4.000 $700.00 $2,800.00
787+00 RT
0560 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 4.000
1400.000 .000
4.000 $.00 $5,600.00
795+00 RT
0570 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1000.000 .000
2.000 $.00 $2,000.00
830+00 RT
0575 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 3.000
1100.000 .000
3.000 $.00 $3,300.00
830+00 LT
0580 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
2400.000 .000
2.000 $.00 $4,800.00
861+50 RT
0590 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 5.000
700.000 .000
5.000 $.00 $3,500.00
955+50 RT
0595 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
1000.000 .000
2.000 $.00 $2,000.00

956+50 LT



Rpt-ID: RCPESPRJ
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Georgia Date: 08/10/2015
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Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0040 Pay Period: 07/14/2015
to 08/06/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0610 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 3.000
1300.000 .000
3.000 $.00 $3,900.00
1049+50 RT
0615 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
2800.000 .000
2.000 $.00 $5,600.00
1074+00 RT
0619 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP3 EA 71.000 28.000
200.000 4.000
32.000 $800.00 $6,400.00
0620 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 17.000 37.000
400.000 .000
37.000 $.00 $14,800.00
0630 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 10.000 23.000
250.000 .000
23.000 $.00 $5,750.00
0635 167-1500 WATER QUALITY INSPECTIONS MO 27.000 28.000
75.000 1.000
29.000 $75.00 $2,175.00
0640 171-0030 TEMPORARY SILT FENCE, TYPE C LF 214,060.000 130,903.500
1.850 132.000
131,035.500 $244.20 $242,415.68
0642 170-1000 FLOATING SILT RETENTION BARRIER LF .000 1,509.000
10.200 .000
1,509.000 $.00 $15,391.80

ECTC FANO 1



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation
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Date: 08/10/2015
Page 10 of 16

Contract ID: B14449-12-000-1 Estimate Number: 0040 Pay Period: 07/14/2015
to 08/06/2015
Project Number 0000346
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0643 170-2000 STAKED SILT RETENTION BARRIER LF .000 2,467.000
5.800 .000
2,467.000 $.00 $14,308.60
ECTC FANO 1
Category Amount: $21,215.97 $1,250,126.55
Category Number: (0060 BRIDGE 1 LT
0800 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 266.000 457.492
25.000 .000
457.492 $.00 $11,437.30
0805 441-0004 CONC SLOPE PAV, 4 IN SY 1,024.000 1,025.507
26.810 .000
1,025.507 $.00 $27,493.84
0820 500-2100 CONCRETE BARRIER LF 594.000 594.499
24.250 .000
594.499 $.00 $14,416.60
0825 500-3002 CLASS AA CONCRETE cYy 320.000 320.290
475.000 .000
320.290 $.00 $152,137.75
0845 520-2216 PILING, PSC, 16 IN SQ LF 215.000 231.860
45.000 .000
231.860 $.00 $10,433.70
0846 520-2216 PILING, PSC, 16 IN SQ LF .000 82.160
33.750 .000
82.160 $.00 $2,772.90
PILE CUT OFF
0875 520-5000 PILOT HOLES LF 85.000 91.162
120.000 .000
91.162 $.00 $10,939.44
Category Amount: $0.00 $229,631.53
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Contract ID: B14449-12-000-1 Estimate Number: 0040

Date: 08/10/2015
Page 11 of 16

Pay Period: 07/14/2015
to 08/06/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 BRIDGE 1 RT
0885 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcY 266.000 448.047
25.000 .000
448.047 $.00 $11,201.18
0890 441-0004 CONC SLOPE PAV, 4 IN SY 1,024.000 1,109.469
26.810 .000
1,109.469 $.00 $29,744.86
0905 500-2100 CONCRETE BARRIER LF 594.000 594.500
24.250 .000
594.500 $.00 $14,416.63
0936 520-2216 PILING, PSC, 16 IN SQ LF .000 108.450
33.750 .000
108.450 $.00 $3,660.19
PILE CUT OFF
0941 520-2218 PILING, PSC, 18 IN SQ LF .000 63.130
37.500 .000
63.130 $.00 $2,367.38
PILE CUT OFF
Category Amount: $0.00 $61,390.24
Category Number: (0080 BRIDGE 2 LT
0965 207-0203 FOUND BKFILL MATL, TP Il cYy 33.000 33.482
35.000 .000
33.482 $.00 $1,171.87
0970 211-0300 BRIDGE EXCAVATION, STREAM CROSSING cY 315.000 346.259
35.000 .000
346.259 $.00 $12,119.07
0990 500-3002 CLASS AA CONCRETE cYy 293.000 293.013
475.000 .000
293.013 $.00 $139,181.18
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Pay Period: 07/14/2015
to 08/06/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0080 BRIDGE 2 LT
1016 520-2216 PILING, PSC, 16 IN SQ LF .000 100.520
33.750 .000
100.520 $.00 $3,392.55
SPEC ITEM PILE CUT OFF
1026 520-2220 PILING, PSC, 20 IN SQ LF .000 241.702
45.000 .000
241.702 $.00 $10,876.59
SPEC PILE CUT OFF
1055 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 880.000 1,031.332
25.000 .000
1,031.332 $.00 $25,783.30
1060 603-7000 PLASTIC FILTER FABRIC SY 880.000 1,031.333
2.000 .000
1,031.333 $.00 $2,062.67
Category Amount: $0.00 $194,587.23
Category Number: (0090 BRIDGE 2 RT
1065 207-0203 FOUND BKFILL MATL, TP Il cYy 33.000 33.482
35.000 .000
33.482 $.00 $1,171.87
1070 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcYy 315.000 367.667
35.000 .000
367.667 $.00 $12,868.35
1075 500-0100 GROOVED CONCRETE SY 1,193.000 1,200.000
1.800 .000
1,200.000 $.00 $2,160.00
1090 500-3002 CLASS AA CONCRETE cYy 305.000 305.001
475.000 .000
305.001 $.00 $144,875.48



Rpt-ID: RCPESPRJ Georgia Date: 08/10/2015

User: krender Department of Transportation Page 13 of 16
Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0040 Pay Period: 07/14/2015
to 08/06/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0090 BRIDGE 2 RT
1100 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 737.000 737.466
185.000 .000
737.466 $.00 $136,431.21
2RT
1116 520-2216 PILING, PSC, 16 IN SQ LF .000 72.770
33.750 .000
72.770 $.00 $2,455.99
SPEC PILE CUT OFF
1121 520-2218 PILING, PSC, 18 IN SQ LF .000 117.913
37.500 .000
117.913 $.00 $4,421.74
SPEC PILE CUT OFF
1126 520-2220 PILING, PSC, 20 IN SQ LF .000 218.368
45.000 .000
218.368 $.00 $9,826.56
SPEC PILE CUT OFF
1155 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 950.000 1,392.944
25.000 .000
1,392.944 $.00 $34,823.60
1160 603-7000 PLASTIC FILTER FABRIC SY 950.000 1,392.944
2.000 .000
1,392.944 $.00 $2,785.89
Category Amount: $0.00 $351,820.69
Category Number: (0100 BRIDGE 3 LT
1225 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 505.000 943.666
25.000 .000
943.666 $.00 $23,591.65
1230 603-7000 PLASTIC FILTER FABRIC SY 505.000 943.666
2.000 .000
943.666 $.00 $1,887.33

Category Amount: $0.00 $25,478.98
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B14449-12-000-1 Estimate Number: 0040

Date: 08/10/2015

Page 14 of 16

Pay Period: 07/14/2015
to 08/06/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0110 BRIDGE 3 RT
1255 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 1,415.000 1,419.950
150.000 .000
1,419.950 $.00 $212,992.50
3RT
1290 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 490.000 907.031
25.000 .000
907.031 $.00 $22,675.78
1295 603-7000 PLASTIC FILTER FABRIC SY 490.000 907.031
2.000 .000
907.031 $.00 $1,814.06
Category Amount: $0.00 $237,482.34
Category Number: (0120 BRIDGE 4 LT
1315 500-3002 CLASS AA CONCRETE CcYy 2,720.000 1,295.832
475.000 137.088
1,432.920 $65,116.80 $680,637.00
1325 507-9033 PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO - LF 2,088.000 .000
210.000 556.668
556.668 $116,900.28 $116,900.28
41T
1330 511-1000 BAR REINF STEEL LB 434,879.000 203,340.000
0.800 21,288.000
224,628.000 $17,030.40 $179,702.40
Category Amount: $199,047.48 $977,239.68
Category Number: (0130 BRIDGE 4 RT
1390 500-3002 CLASS AA CONCRETE CcY 2,720.000 1,295.832
475.000 100.474
1,396.306 $47,725.15 $663,245.35
1400 507-9033 PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO - LF 2,088.000 .000
210.000 1,391.670
1,391.670 $292,250.70 $292,250.70

4RT
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Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number: 0040 Pay Period: 07/14/2015
to 08/06/2015
Project Number 0000346
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0130 BRIDGE 4 RT
1405 511-1000 BAR REINF STEEL LB 434,879.000 203,340.000
0.800 15,664.000
219,004.000 $12,531.20 $175,203.20
Category Amount: $352,507.05 $1,130,699.25
Category Number: 0040 TEMPORARY EROSION CONTROL
1440 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 73.000 103.000
100.000 .000
103.000 $.00 $10,300.00
1445 165-0111 MAINTENANCE OF STONE FILTER RING EA 1.000 6.000
300.000 .000
6.000 $.00 $1,800.00
1450 165-0112 MAINTENANCE OF STONE FILTER BERM LF 930.000 1,336.000
8.000 153.000
1,489.000 $1,224.00 $11,912.00
Category Amount: $1,224.00 $24,012.00
Category Number: 0010 ROADWAY
1510 158-1000 TRAINING HOURS HR 15,000.000 18,989.000
0.800 .000
18,989.000 $.00 $15,191.20
Category Amount: $0.00 $15,191.20
Category Number: 0140 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -149,445.030
1.000 -8,354.440
-157,799.470 $-8,354.44 ($157,799.47)
(IN# 1)
Category Amount: $-8,354.44 $-157,799.47
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Estimate Summary By Project

Contract ID: B14449-12-000-1 Estimate Number:

0040 Pay Period: 07/14/2015

to 08/06/2015

Project Number 0000346

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 BRIDGE 1LT
9130 441-0006 CONC SLOPE PAV, 6 IN SY .000 811.550
46.820 .000
811.550 $.00 $37,996.77
Category Amount: $0.00 $37,996.77
Category Number: (0120 BRIDGE 4 LT
9155 004-0022 EXTRAWORK - LS .000 748
9805545.000 .023
771 $225,527.54 $7,560,075.20
MASS CONCRETE SUBSTRUCTURE BRIDGE 4LT/RT
Category Amount: $225,527.54 $7,560,075.20

Project Total Amount:

$982,962.18

$55,244,866.76



